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May 13, 2012 
1. No Work on Site by FWI 

 
May 14, 2012 
1. Attended Safety/Staff meeting. 
2. Drafted ISD letter for issuance.   
3. Worked on finalizing the contract Item splits for Byron and Hovik. 
4. Contacted, Justin, FWI, for potential crane loads on the deck based upon previous discussions with Nick Reker, 

FWI. 
5. Received a call from Rick Erskine, District Surveys, who indicated that there are also issues with Drainage 

System 16.  Forwarded message onward to District Design. 
6. Issued response to RFI 9 regarding bikepath railing. 
7. Contacted the Culver Group to obtain lower deck contours for TYLin to complete their bike path ramp design. 
8. Contacted Mohan Char regarding the bike path railing quantities based upon RFI 9 from UIS.  Mohan conceded 

that there is a ~ 40m quantity bust.  Discussed further with Doug Coe regarding how best to address the issue. 
9. Sent message to KC Liu – Signs and Overhead Structures – to check on the status of their review of the high 

mast shop drawings.  KC called back asking for plan sheet excerpts in addition to questioning one shop drawing 
showing a light fixture. 

10. Pile shop drawings – received updated redlines and called Mohan Char and Todd Dudley.  It was agreed that 
they will only show the minimum pile length and not increase the length of pile beyond plan.  They had factored 
in a 3m cutoff length. 

11. Dave McClary completed updates to the bikepath railing sheets.  Will forward to Design for changes. 
12. Scheduled a pre-weld meeting with Lubron. 
13. Discovered bad specification language for the duct bank concrete.  Similar issues to that on the SAS contract. 

 


